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Notable Accomplishments

Nuclear Materials Stabilization and Disposition (Project
Baseline Summary [PBS] RL-0011)
Disposition the Plutonium Finishing Plant (PFP) Facility

• Shipped 37 solution containers to Waste Management since the beginning of August bringing total 
shipped to 401  

• Completed clean-out of seven gloveboxes and hoods to low level waste criteria (for a total of 59)  
• Completed demolition of 241-ZG, the last of the five ancillary buildings to be completed this fiscal year  
• Completed cleaning of 241-Z D-7 pit floor  
• Completed cleaning of 241-Z D-4 tank  
• Continued 234-5Z roof repair  
• Completed cleaning of high areas

Spent Nuclear Fuel (SNF) Stabilization and Disposition 
(PBS RL-0012)
Sludge Retrieval and Transfer:  K East Basin sludge vacuuming has completed 6,781 of 8,192 cubicles 
(81 percent complete as of September 20, 2006).  Vacuuming of the East Bay and Technical View Pit was 
completed in August.  Vacuuming has started in the North Loadout Pit (NLOP).  From the west bay, 123 
debris units were removed, and consolidation of small debris into baskets continues. 

K West Basin:  The Floor and Pit Sludge Removal (FPSR) Authorization Basis (AB) implementation was 
completed, and support of K East Debris Removal and Sludge vacuuming continued. 

Hose-in-Hose (HIH) Project: The last of 39 Construction Acceptance Tests (CATs) was completed.  
Test reports for single booster station test and Integrated Acceptance Test (IAT) were issued, and the K 
East container 102 lid, grating mod, and lances were installed.

Sludge Treatment Project (STP): The Retrieval and Transfer (R&T) Systems 60 percent design review 
was completed, as was the Contractor Stabilization and Packaging System (CSAPS) 90 percent design 
review.  Additionally, the STP Project Execution Plan was issued; and implementation of recommendations 
from Fluor Corporate HIH Lessons Learned Effectiveness Review continued (19 of 24 complete).  

Overview
This section of the report is intended to provide an executive-level performance overview.  Unless 
otherwise noted, all information is as of August 2006.

Included in this section are descriptions of significant accomplishments considered to have made the 
greatest contribution toward safe, timely, and cost-effective cleanup; progress against the contract with 
RL; project cost summary analysis; and overviews of safety and critical issues that identify the high-level 
challenges to achieving cleanup progress.



PHMC Performance Report                                         August 2006
Section A Overview

DOE/RL-2000-76, Rev. 70 Overview A: 3

Notable Accomplishments, continued

Solid Waste Stabilization and Disposition (PBS RL-0013) and 
Operate Waste Disposal Facility (PBS RL-0080)
Safety: The project received a certificate from DOE-HQ recognizing the project as a DOE Voluntary Protection 
Program (VPP) STAR Site at the National VPP Conference.

Transuranic (TRU) Waste Program: Twelve shipments (104 cubic meters [m3] to the Waste Isolation Pilot 
Plant (WIPP) were completed in August.  A backlog of 415 m3 (134 payloads) of certified waste is available for 
shipment as of August 31, 2006.

TRU Waste Retrieval: A total of 267 m3 of suspect TRU waste was retrieved in August, for a cumulative total 
of 4,216 m3.  The PI increment (balloon) of 4,200 m3 was met in August.

Mixed Low Level Waste (MLLW): The Project dispositioned 106 m3 of MLLW during August for a cumulative 
total of 5,581 m3, versus the next PI increment (balloon) of 5,600 m3 (due September 30, 2006). The third 
increment (cumulative 4,890 m3) of Tri-Party Agreement milestone M-91-42C was achieved in August.

Soil and Water Remediation Groundwater/Vadose Zone 
(PBS RL-0030)
Well Drilling: All fifteen of the Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement 
[TPA])-required Calendar Year (CY) 2006 wells that were reported on in June 2006 have been accepted by the 
Washington State Department of Ecology (Ecology), and ten of the fifteen CY 2007 wells have been completed 
and accepted by Ecology.  Two additional CY 2007 wells have been drilled and are in the process of being 
accepted.  Drilling of one of the CY 2008 wells began in mid-August because it supports making a decision on 
how to remediate the carbon tetrachloride contamination in the 200 West Area.  Three wells were drilled in the 
100-K area for the new pump and treat system that is planned to go into operation in December 2006 and an 
existing pump and treat.

Cleaning up Chromium Along the River:   In the 100-K Area, two major activities are in progress for 
cleaning up chromium.  A new pump and treat system is being constructed near the K West Reactor to address 
a plume of contamination that recently reached the river.  The treatment skid being manufactured offsite was 
completed in August and is ready to be delivered to the site when construction of the building is complete.  The 
foundation of the building was poured the last week in August.  In a separate action, drilling began on four new 
wells to be used in the expansion of the pump-and-treat system that has been operating for nearly a decade at 
another location in the 100-K Area.  A contract was awarded for construction of the expansion building.  
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Notable Accomplishments, continued

Nuclear Facility D&D, FFTF (PBS RL-0042)

• Fuel Interim Decay Storage (IDS) Sodium Drain:  Preparations for draining the last of the FFTF bulk 
sodium, contained in the Interim Decay Storage (IDS) vessel and associated auxiliary systems, continue.
One hundred and six (of 108) Core Component Pots (CCPs) have been removed from the IDS vessel.

• Fuel Offload:  Activities continue in support of T-3 cask recertification.  T-3 No. 1 is ready for reassembly.  A
determination as to the acceptability of current O-rings was completed.

Nuclear Facility D&D, Remainder of Hanford (PBS RL-0040)

Central Plateau Remediation Projects:

U Plant Waste Sites Remediation
• Removal of 200-W-42 vitrified clay pipeline (VCP) and other interferences  

– Completed excavation of  200-W-42 pipe; 1398 cans (~18 ton each) transported to the
Environmental Restoration Disposal Facility (ERDF).  Approximately 69 percent of these cans
are associated with lateral spread of contaminants for 200-W-42 VCP.  

– Backfilled trench between U-8 and U-12 cribs ~100 percent using ERDF stockpiles  
– Completed sampling of Phase II Piping.  Results expected to exceed maximum contamination

level (MCL) requiring additional analysis and actions  

Closure Projects
• Completed additional radiological surveys for waste sites in 200-SW-2 Radioactive Landfills and

Dumps Group Operable Unit  
• Completed small mammal and invertebrate sampling for the Central Plateau Ecological Risk Assessment  
• Submitted Phase II Ecological Sampling and Analysis Plan to RL for transmittal to the regulators for approval
• Submitted 216-A-4 Sampling and Analysis Plan to RL for review and transmittal to EPA for review.

D&D Projects:
• As of September 11, 2006, completed demolition of five miscellaneous 200-E buildings

Reliability Projects:

• Project L-573, “Infrastructure Footprint Reduction and Consolidation”
– Completed shop construction on August 26, 2006
– Awarded contract July 21, 2006

• Radio Fire Alarm Reporting (RFAR) Replacement Project
– Completed installation of transceivers and receivers on August 24, 2006
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Current Issues

K Basins Project

K East Sludge Vacuuming:  Progress in K East sludge vacuuming was slowed by small debris entrained in the 
sludge and a decrease in visibility.  Mitigation actions taken included:
• Manufacture and use of different end effectors in areas containing small entrained debris/heavy sludge;
• Consultation and implementation of Water Quality Team recommendations on flocculent injection system

usage and sand filter back flush rotations to manage visibility;   
• Continued utilization of resources from K West to assist in maneuvering/relocating equipment in basin 

bays/pits to maximize vacuuming operations time;   
• Revision to debris removal strategy; and 
• Maintenance of spare parts. 

Sludge Transfer – HIH Testing: Construction turnover/Integrated Test Plan (ITP) progress was slower 
than planned.  Mitigation actions taken included:
• Retention of engineering resources to expedite correction of deficiencies;   
• Additional resources to ensure proper work package closeout; second shift and improved coordination of 

test sequencing (learning curve);   
• Plans for conducting the remaining CATs (second shift) in parallel with ITP progress on day shift;   
• Conduct of Operations (ConOps) mentor reviews of planned process and procedure (three-point  

communication mentors, installed dedicated phone service line);  
• FH HIH support team reviewing readiness preparations and construction acceptance records (and others as

identified);   
• Emergency Preparedness Drills (with positive results); and   
• Judicious use of overtime and second shift coordination.

Sludge Treatment Risk Mitigation: There has been a negative impact resulting from RL’s withdrawal of 
early procurement authority.  Mitigating actions taken included:
• Re-planning per DOE direction to reduce risk (procurements tied to PDSA approval) and submittal of Baseline

Change Request (BCR) RL-012-016 to DOE documenting cost and schedule impacts;   
• Submittal of early procurement requests for Mobile Solidification System (MOSS) (approved) and the Assay

system;   
• Change to two-step PDSA (Revision 0 for CSAPS and Revision 1 for Handling and R&T systems);   
• Refined construction schedule; and   
• Continued engagement between FH and DOE senior management.

Delays in the CSAPS design completion have been driven by delayed completion of Hazards Analysis/Control 
Decisions, their impacts on British Nuclear Group America (BNGA) design, and the complexity of design.  
Mitigating actions taken included:
• Deviation Notice (DN) S-06-066 and BCR RL-012-014 documenting realization of identified risk submitted to

FH Change Control Board;   
• Continued focus on Integration of BNGA engineering and FH Safety Basis efforts;   
• Prompt design issue identification and resolution, and timely FH review of submittals consistent with FH STP

design review plans;   
• Holding an FH/BNGA engineering focus alignment meeting; and   
• Continued engagement between FH and BNGA senior management.   
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Safety Overview
The focus of this section is to document trends in occurrences. FH continues to focus on improving safety 
through the efforts of the PHMC workforce as they implement the Integrated Environmental Safety and 
Health Management System, work towards achieving Voluntary Protection Program “Star” status, and 
accomplish work through enhanced work planning.  Safety and health statistical data is presented below.  
The safety charts are reported according to Occupational Safety and Health Administration (OSHA) 
standards. 

Total OSHA Recordable Case Rate: 

OSHA Days Away From Work (DAFW) Case Rate: 

CY 2006 = 0.93
FY 2006 = 0.79

There were five confirmed 
OSHA Recordable Cases during 
August, raising the FY rate to 
0.79.  The injuries were mostly 
strains and sprains, but one 
injury involved a foreign body in 
the eye.

CY 2006 = 0.14
FY 2006 = 0.13

No Days Away from Work 
(DAFW) injuries were reported 
in August; however the case 
rate remains well above the 
fiscal year goal of 0.0. 

0.0

0.2

0.4

0.6

0.8

1.0

Ja
n-

03

Ja
n-

04

Ja
n-

05

Ja
n-

06

Days Away From Work Case Rate

Avg = 0.10
(Feb 01 - Jul 03)

Safe Hours = 871,798
CY = 0.14
FY = 0.13

0

1

2

3

4

5

6

7

Ja
n-

03

Ja
n-

04

Ja
n-

05

Ja
n-

06

OSHA Recordable Case Rate

CY = 0.93
FY = 0.79

Goal = 0.70
Avg = 0.83

(Sep 03 - Mar 04)



PHMC Performance Report                                         August 2006
Section A Overview

DOE/RL-2000-76, Rev. 70 Overview A: 7

Safety Overview, continued

First Aid Case Rate: 

Days Away Restricted/Transferred Case Rate: 

CY 2006 = 8.96
FY 2006 = 8.12

There were 58 first aid cases 
reported during the month, 
primarily due to strains/sprains 
and insect bite/sting injuries (not 
unusual in summer).  

CY 2006 = 0.36
FY 2006 = 0.31

The current FH DART case rate, 
at 0.31 per 200,000 hours 
worked,  is significantly above 
the goal of 0.18.  
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FY 2006 FH Funds vs. Spend Forecast  ($M)

FY 2006 Schedule/Cost Performance  ($M)

Schedule Performance: August 2006 schedule performance reflected a +$8.4M/+1.4 percent favorable 
schedule variance.  The most significant schedule variances are discussed in Section D, Nuclear Facility D&D, 
Remainder of Hanford. 

Cost Performance: August 2006 cost performance reflected a +$1.5M/+0.2 percent favorable schedule 
variance.  The most significant cost variances are discussed in Section D, Nuclear Facility D&D, Remainder of 
Hanford. 

Budgeted Cost of 
Work Scheduled

Budgeted Cost 
of Work 

Performed

Actual Cost of 
Work Performed

Schedule 
Variance $

Schedule 
Variance %

Cost 
Variance $

Cost Variance %
Budget At 

Completion

HQ-0012X SNF Stablization and Disposition Storage Ops $1.2 $1.1 $1.0 -$0.1 -10.8% $0.1 5.1% $1.3

RL-0011 Nuclear Materials Stabilization & Disposition $117.1 $124.9 $124.7 $7.9 6.7% $0.3 0.2% $129.3

RL-0012 SNF Stabilization & Disposition $105.5 $101.8 $106.1 -$3.7 -3.5% -$4.3 -4.2% $119.2

RL-0013 Solid Waste Stabilization & Disposition $145.6 $141.9 $148.4 -$3.7 -2.6% -$6.5 -4.6% $163.3

RL-0020 Safeguards & Security $69.8 $69.3 $63.9 -$0.5 -0.8% $5.4 7.8% $78.1

RL-0030 Soil & Water Remediation, Groundwater/Vadose Z $43.6 $40.9 $43.3 -$2.6 -6.1% -$2.4 -5.8% $47.7

RL-0040 Nuclear Facility D&D, Remainder of Hanford $44.9 $55.7 $49.8 $10.8 24.0% $5.9 10.7% $52.8

RL-0041 Nuclear Facility D&D, River Corridor Closure $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

RL-0042 FFTF Project $30.8 $32.5 $32.5 $1.7 5.5% $0.0 0.1% $34.7

RL-0043 HAMMER $5.8 $5.6 $5.5 -$0.2 -2.8% $0.2 2.9% $7.3

RL-0080 Operate Waste Disposal Facility $5.2 $5.2 $4.9 $0.0 0.0% $0.3 5.9% $5.4

HQ-MS100 HAMMER $0.2 $0.2 $0.7 $0.0 -10.0% -$0.5 -211.2% $0.3

Subtotal Sub-project Work scope $569.8 $579.2 $580.7 $9.4 1.7% -$1.5 -0.3% $639.5
4.4.6.1+.2 Request for Services & HAMMER RFSs $10.4 $9.4 $9.5 -$1.0 -9.3% -$0.1 -1.1% $12.0

4.4.6.3 Work Orders from PNNL $7.5 $7.5 $7.1 $0.0 0.0% $0.4 5.8% $8.6

4.4.6.4 Work Orders from BHI $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

4.4.6.6+.9 Work Orders from BNI/AMH $0.9 $0.9 $0.4 $0.0 0.0% $0.5 60.3% $1.0

4.4.6.7 Work Orders from CH2M HILL $28.6 $28.6 $26.8 $0.0 0.0% $1.8 2.4% $34.4

4.4.6.10 Work Orders from ATL $0.1 $0.1 $0.1 $0.0 0.0% $0.0 0.0% $0.1

4.4.6.11 Work Orders from WCH $4.2 $4.2 $3.9 $0.0 -0.2% $0.3 7.5% $4.8

Total Work For Others $51.6 $50.6 $47.6 -$1.0 -1.9% $3.0 5.9% $60.9
Total FH Contract Work scope $621.4 $629.8 $628.3 $8.4 1.4% $1.5 0.2% $700.4
Variance threshold is +/- $1M or 10%

Fiscal Year To Date ($M)

2012 
Accelerated 
Completion

2035 
Accelerated 
Completion

Other

SNF Stablization and Disposition Storage Ops HQ-0012X $1.6 $1.5 $0.1 
Nuclear Materials Stabilization & Disposition RL-0011 $160.6 $143.4 $17.1 

SNF Stabilization & Disposition RL-0012 $122.6 $117.8 $4.8 
Solid Waste Stabilization & Disposition RL-0013 $173.3 $171.4 $1.9 

Safeguards & Security RL-0020 $82.7 $74.4 $8.3 
Soil & Water Remediation, Groundwater/Vadose Zone RL-0030 $52.9 $49.0 $3.9 

Nuclear Facility D&D, Remainder of Hanford RL-0040 $68.1 $56.4 $11.7 
Nuclear Facility D&D, River Corridor Closure RL-0041 $0.0 $0.0 $0.0 

FFTF Project RL-0042 $46.6 $35.8 $10.8 
HAMMER RL-0043 $7.4 $6.0 $1.4 

Operate Waste Disposal Facility RL-0080 $6.5 $6.3 $0.3 
HAMMER SR-MS100 $0.9 $0.7 $0.2 

$723.1 $662.6 $23.3 $17.9 $19.3
NOTE:  Numbers are rounded to the nearest $0.1M.

FY 2006 Fiscal 
Year Spend 

Forecast

Control Point Variance

Total FH

PBS Title PBS
Projected FY 
2006 Funding
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FY 2006 Schedule/Cost Performance, continued

Milestone Performance
Milestones represent significant events in project execution.  Milestones are established to provide high-level 
visibility to critical deliverables and specific status on the accomplishment of these key events.  Because of the 
relative importance of milestones, the ability to track and assess milestone performance provides an effective 
tool for managing the PHMC.  FY 2006 milestone information is based upon the current baseline including RL-
approved changes.  Changes in both the number and type of milestones from month-to-month are the result 
of Baseline Change Requests (BCRs) approved during the year.

One Enforceable Agreement milestone from FY 2005 (M-034-33B, Complete K East Sludge Containerization), 
remains overdue.  A request for its extension was denied; therefore, the milestone will remain listed as 
overdue until its completion (currently forecast for October 2006).  

August 2006 milestone performance shows no FY 2006 Enforceable Agreement milestones overdue to date, 
nor are any currently forecasting late completion.  

FISCAL YEAR-TO-DATE

Completed 
Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

Total FY 
2005

Enforceable Agreement 14 4 0 0 2 0 0 20
DOE-HQ 0 0 0 0 0 0 0 0

RL 26 3 1 0 6 3 0 39
Total FH 40 7 1 0 8 3 0 59

REMAINING SCHEDULED

MILESTONE TYPE

Performance Status 
FYTD and Monthly ($M)
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Monthly BCWS 37.9 51.9 55.2 52.7 53.7 62.4 56.6 56.1 66.0 55.6 73.5 74.9

Monthly BCWP 43.4 52.5 54.6 52.8 49.9 64.1 55.0 56.7 60.1 50.0 90.5

Monthly ACWP 36.5 54.4 58.4 47.0 54.5 53.4 58.7 56.8 65.7 54.1 89.0

FYTD BCWS 37.9 89.8 144.9 197.7 250.3 314.3 370.2 425.7 492.8 544.9 621.4 700.4

FYTD BCWP 43.4 95.8 150.6 203.4 253.3 317.4 372.4 429.1 489.2 539.3 629.8

FYTD ACWP  36.5 90.8 149.2 196.2 250.8 304.0 362.7 419.5 485.2 539.3 628.3

Oct-05 Nov-05 Dec-05 Jan-06 Feb-06 Mar-06 Apr-06 May-06 Jun-06 Jul-06 Aug-06 Sep-06
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Gold Metrics

*   Nuclear facility 241ZG Change Facility was completed 23 August 2006.

** Four Industrial facilities were completed in August:    
2713E. Office Administration Building - 24 August 2006
2715E, Storage Building - 22 August 2006
2719E, Office Machine Storage - 29 August 2006
2722E, Office Building - 18 August 2006

1st 2nd 3rd Jul Aug FY 2006 4th FY 2006 
Qtr Qtr Qtr 2006 2006 To Date Qtr Total

Planned      -          -        -           1         3            4            7          7 
Actual       1         2       1         1         1            6 

Planned      -           1       2         1         1            5            4          7 
Actual      -          -        -         -         -            -   

Planned      -          -        -         -         -            -              1          1 
Actual      -           2      -         -           4            6 

Planned      -          -         2       -         -              2            3          5 
Actual      -         11       3         5       -            19 

Planned 0.3 0.3 0.3 0.1 0.1 1.1 0.3 1.2
Actual     0.2 0.28         -          -          - 0.48           -   

Planned    175      175    175        58        58        641        175      700 

Actual      39        42    177        61      104        424 

Planned    583      584    584      195      195     2,141        584   2,335 

Actual    273      194    363      123      158     1,111 

Planned       -           -         -          -          -            -              1          1 
Actual        1         -         -          -          -              1           -   

Measure/Units

Industrial Facility Completions ** 
(# of facilities)  

Transuranic Waste shipped for 
disposal at WIPP (cubic meters)

Spent Nuclear Fuel packaged for final 
disposition (MTHM)

Radioactive Facility Completions  (# 
of facilities) 

Nuclear Facility Completions *        (# 
of facilities) 

Remediation Complete 
(# of release sites)   

Low-Level and Mixed Low-Level 
Waste disposed (cubic meters)

Material Access Areas Eliminated (# 
of areas)
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Government Furnished Services/Items
Listed below are the near-term RL action/commitments required to support FH’s accelerated cleanup.  
Only data for the next 30 days (including any open GFS/I from prior periods) are shown.  Items 
highlighted in “gold” reflect the affected Performance Incentive.  Items in “pink” reflect an overdue 
status.

NOTE:  GFS/I data is through September 26, 2006.

 

Reference 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement GFS/GFI

RL Letter 
No. &  
Date 

Completed 

FH 
Submittal 

FH Letter 
No. &  
Date 

Completed
GF0122 C.2.2.2.1.d 

GFS/GFI 
WBS 
4.1.2.8 200 
Area 
Waste Site 
Cleanup 
Remediate 
200 Area 
Waste 
Sites 

• Central Plateau 
D&D and River 
Corridor Closure 

 DE-AC06-
96RL13200, 
C.2.2.2.1, 
GFS/GFI, 
GF0122 
 
DE-AC06-
96RL13200, RL-
Composite, 6, 
GFS/I 

TPA M-15 
Tentative 
Agreement 
signed by RL, 
EPA, and 
Ecology 
Commitment: 
30 March 
2006 
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Reference 
ID 

SOW 
Section WBS Scope Responsibility Requirement Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
CD0324 C.2.1.1.1.3.c 

DELIVERABLES 
WBS 4.1.1.1.9 
Sludge Retrieval 
& Disposition 
Project 
Remove KE 
Basin Sludge 

• K Basins Closure  DE-AC06-
96RL13200, 
C.2.1.1.1.3, 
DELIVERABLES, 
CD0324 
 
DE-AC06-
96RL13200, RL-
012, 1b(3)a 

Found fuel and 
scrap 
transferred from 
KE to KW 
Commitment: 
31 July 2005 
Planned: 9 
November 
2006 

      

CD0325 C.2.1.1.1.3.c 
DELIVERABLES 

WBS 4.1.1.1.9 
Sludge Retrieval 
& Disposition 
Project 
Retrieve KW 
Basin Sludge 

• K Basins Closure  DE-AC06-
96RL13200, 
C.2.1.1.1.3, 
DELIVERABLES, 
CD0325 
 
DE-AC06-
96RL13200, RL-
012, 1b(3)b 

Found fuel and 
scrap shipped 
to CSB. 
Commitment: 
30 September 
2006 
Planned: 18 
July 2008 

      

CD0319 C.2.1.1.1.5.c 
DELIVERABLES 

WBS 4.1.1.1.9 
Sludge Retrieval 
& Disposition 
Project 
Remove KE 
Basin Sludge 

• K Basins Closure  DE-AC06-
96RL13200, 
C.2.1.1.1.5, 
DELIVERABLES, 
CD0319 
 
DE-AC06-
96RL13200, RL-
012, 1b(1) 

Sludge 
removed from 
K-East Basin as 
required to 
allow removal 
of the basin as 
low-level waste.
Commitment: 
31 July 2005 
Planned: 31 
May 2007 

      

CD0321 C.2.1.1.1.5.c 
DELIVERABLES 

WBS 4.1.1.1.9 
Sludge Retrieval 
& Disposition 
Project 
Remove KE 
Basin Sludge 

• K Basins Closure  DOE/RL-89-10, 
C.2.1.1.1.5, 
DELIVERABLES, 
CD0321 

M-034-33B: K 
East sludge 
containerization 
completed. 
Commitment: 
1 March 2005
Planned: 31 
October 2006 

      

CD0326 C.2.1.1.1.5.c 
DELIVERABLES 

WBS 4.1.1.1.9 
Sludge Retrieval 
& Disposition 
Project 
Immobilize and 
Package 
KE/KW Basins 
Sludge 

• K Basins Closure  DE-AC06-
96RL13200, 
C.2.1.1.1.5, 
DELIVERABLES, 
CD0326 
 
DE-AC06-
96RL13200, RL-
012, 1b(4) 

Commenced 
sludge 
treatment 
acceptable 
under the 
current draft 
WIPP WAC. 
Commitment: 
30 March 2006
Planned: 1 
December 
2008 

      

CD0329 C.2.1.1.1.6.c 
DELIVERABLES 

WBS 4.1.1.1.10 
100K 
Decontamination 
& Deactivation 
(D&D) 
Dispostion 105 
KE Basin 

• K Basins Closure  DE-AC06-
96RL13200, 
C.2.1.1.1.6, 
DELIVERABLES, 
CD0329 
 
DE-AC06-
96RL13200, RL-
012, 1c(2)b 

Three K East 
Basin bays 
debris and 
contamination 
removed, 
immobilized or 
encapsulated 
Commitment: 
28 February 
2006 
Planned: 2 
November 
2007 

      

 

Contract Deliverables
Listed below are the near-term FH action/commitments required to support FH’s accelerated cleanup.  
Only data for the next 30 days (including any open Contract Deliverables from prior periods) are shown.  
Items highlighted in “gold” reflect the affected PI.  Items in “pink” reflect an overdue status.  NOTE:  All 
contract deliverable data is through September 26, 2006.  

*

*

*

* NOTE:  K Basin Closure’s Performance Incentives have not been revised to reflect new baseline.

*
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Reference 
ID 

SOW 
Section WBS Scope Responsibility Requirement Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
CD0330 C.2.1.1.1.6.c 

DELIVERABLES 
WBS 4.1.1.1.10 
100K 
Decontamination 
& Deactivation 
(D&D) 
Dispostion 105 
KE Basin 

• K Basins Closure  DE-AC06-
96RL13200, 
C.2.1.1.1.6, 
DELIVERABLES, 
CD0330 
 
DE-AC06-
96RL13200, RL-
012, 1c(3)a 

K-East Basin 
superstructure 
demolished and 
delivered to 
ERDF 
Commitment: 
30 June 2006
Planned: 14 
August 2008 

      

CD0331 C.2.1.1.1.6.c 
DELIVERABLES 

WBS 4.1.1.1.10 
100K 
Decontamination 
& Deactivation 
(D&D) 
Dispostion 105 
KE Basin 

• K Basins Closure  DE-AC06-
96RL13200, 
C.2.1.1.1.6, 
DELIVERABLES, 
CD0331 
 
DE-AC06-
96RL13200, RL-
012, 1c(3)b 

First K-East 
Basin section 
delivered to 
ERDF 
Commitment: 
31 July 2006 
Planned: 12 
December 
2008 

      

CD0334 C.2.1.1.1.6.c 
DELIVERABLES 

WBS 4.1.1.1.10 
100K 
Decontamination 
& Deactivation 
(D&D) 
Dispostion 105 
KE Basin 

• K Basins Closure  DE-AC06-
96RL13200, 
C.2.1.1.1.6, 
DELIVERABLES, 
CD0334 
 
DE-AC06-
96RL13200, RL-
012, 1c(3)c 

Last K-East 
Basin section 
delivered to 
ERDF 
Commitment: 
30 September 
2006 
Planned: 31 
July 2009 

      

CD0337 C.2.1.1.1.7.c 
DELIVERABLES 

WBS 4.1.1.1.10 
100K 
Decontamination 
& Deactivation 
(D&D) 
Disposition 105 
KW Basin 

• K Basins Closure  DE-AC06-
96RL13200, 
C.2.1.1.1.7, 
DELIVERABLES, 
CD0337 
 
DE-AC06-
96RL13200, RL-
012, 1c(4)c 

7,600 Ft2 of the 
circumferential 
surface area of 
K-West Basin 
walls 
decontaminated 
to allow 
dewatering 
Commitment: 
31 August 
2006 
Planned: 28 
December 
2009 

      

CD0015 C.2.2.1.1.1.c 
DELIVERABLES 

WBS 4.1.2.1.3 
Balance of 
Canyon and 
Other Facilities 
Disposition 
Balance of 
Canyon and 
Other Facilities 

• Central Plateau D&D 
and River Corridor 
Closure 

 DE-AC06-
96RL13200, 
C.2.2.1.1.1, 
DELIVERABLES, 
CD0015 

Deactivated or 
dispositioned 
facilities as 
identified in the 
Facility RAM 
table. 
Commitment: 
30 September 
2006 

      

CD0444 C.2.2.1.1.1.c 
DELIVERABLES 

WBS 4.1.2.1.1 U 
Plant 
Disposition U 
Plant Ancillary 
Facilities 

• Central Plateau D&D 
and River Corridor 
Closure 

 DE-AC06-
96RL13200, 
C.2.2.1.1.1, 
DELIVERABLES, 
CD0444 
 
DE-AC06-
96RL13200, RL-
Composite, 4 

Five excess 
facilities 
demolished to 
slab-on-grade 
Commitment: 
30 September 
2006 

      

 

Contract Deliverables, continued

*

*

* NOTE:  K Basin Closure’s Performance Incentives have not been revised to reflect new baseline.

*
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Contract Deliverables, continued
 

Reference 
ID 

SOW 
Section WBS Scope Responsibility Requirement Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
CD0445 C.2.2.1.1.1.c 

DELIVERABLES 
WBS 4.1.2.1.1 U 
Plant 
Disposition U 
Plant Ancillary 
Facilities 

• Central Plateau D&D 
and River Corridor 
Closure 

 DE-AC06-
96RL13200, 
C.2.2.1.1.1, 
DELIVERABLES, 
CD0445 

U Plant Canyon 
Decisional Draft 
Remedial 
Action Work 
Plan 
Commitment: 
30 September 
2006 

      

CD0446 C.2.2.1.2.2.c 
DELIVERABLES 

WBS 4.1.2.2.2 
Maintain Safe 
and Compliant 
PFP 
Maintain Safe 
and Compliant 
Facilities, 
Systems, and 
Waste Sites at 
PFP 

• Plutonium Finishing 
Plant Closure 

 DE-AC06-
96RL13200, 
C.2.2.1.2.2, 
DELIVERABLES, 
CD0446 
 
DE-AC06-
96RL13200, RL-
Composite, 11 

MICON 
recabling 
completed 
Commitment: 
30 September 
2006 

      

CD0350 C.2.2.1.2.4.c 
DELIVERABLES 

WBS 4.1.2.2.4 
Disposition SNM 
Disposition 
SNM 

• Plutonium Finishing 
Plant Closure 

 DE-AC06-
96RL13200, 
C.2.2.1.2.4, 
DELIVERABLES, 
CD0350 
 
DE-AC06-
96RL13200, RL-
011, 1d 

Disposition 
miscellaneous 
nuclear material 
stored at PFP 
Planned: 30 
September 
2006 

      

CD0447 C.2.2.1.2.4.c 
DELIVERABLES 

WBS 4.1.2.2.4 
Disposition SNM 
Disposition 
SNM 

• Plutonium Finishing 
Plant Closure 

 DE-AC06-
96RL13200, 
C.2.2.1.2.4, 
DELIVERABLES, 
CD0447 
 
DE-AC06-
96RL13200, RL-
Composite, 2 

794 VIPAC pins 
removed from 
the Protected 
Area and 
dispositioned 
as waste or 
shipped to 
another 
site/facility 
Commitment: 
30 September 
2006 

      

CD0346 C.2.2.1.2.5.c 
DELIVERABLES 

WBS 4.1.2.2.5 
Disposition PFP 
Prepare PFP 
Facilities for 
Demolition 

• Plutonium Finishing 
Plant Closure 

 DE-AC06-
96RL13200, 
C.2.2.1.2.5, 
DELIVERABLES, 
CD0346 
 
DE-AC06-
96RL13200, RL-
011, 2b(4) 

63 Pu 
contaminated 
gloveboxes and 
hoods in 234-
5Z removed or 
decontaminated 
to low level 
waste criteria. 
Commitment: 
30 September 
2006 
Planned: 30 
September 
2006 

      

CD0412 C.2.2.1.2.5.c 
DELIVERABLES 

WBS 4.1.2.2.5 
Disposition PFP 
Prepare PFP 
Facilities for 
Demolition 

• Plutonium Finishing 
Plant Closure 

 DE-AC06-
96RL13200, 
C.2.2.1.2.5, 
DELIVERABLES, 
CD0412 
 
DE-AC06-
96RL13200, RL-
011, 2b(8) 

Approximately 
230 
contaminated 
Pu nitrate 
solution storage 
containers 
dispositioned 
Commitment: 
30 September 
2006 
Planned: 30 
September 
2006 
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Contract Deliverables, continued
 

Reference 
ID 

SOW 
Section WBS Scope Responsibility Requirement Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
CD0448 C.2.2.1.2.5.c 

DELIVERABLES 
WBS 4.1.2.2.5 
Disposition PFP 
Prepare PFP 
Facilities for 
Demolition 

• Plutonium Finishing 
Plant Closure 

 DE-AC06-
96RL13200, 
C.2.2.1.2.5, 
DELIVERABLES, 
CD0448 
 
DE-AC06-
96RL13200, RL-
Composite, 1a 

Pie plated glove 
ports on 
inactive 
gloveboxes in 
234-5Z and 
236Z Pu 
processing 
facilities 
Commitment: 
30 September 
2006 

      

CD0449 C.2.2.1.2.5.c 
DELIVERABLES 

WBS 4.1.2.2.5 
Disposition PFP 
Prepare PFP 
Facilities for 
Demolition 

• Plutonium Finishing 
Plant Closure 

 DE-AC06-
96RL13200, 
C.2.2.1.2.5, 
DELIVERABLES, 
CD0449 
 
DE-AC06-
96RL13200, RL-
Composite, 1b 

Vented 26-in 
process 
vacuum header 
in 234-5Z 
Commitment: 
30 September 
2006 

      

CD0450 C.2.2.1.2.5.c 
DELIVERABLES 

WBS 4.1.2.2.5 
Disposition PFP 
Prepare PFP 
Facilities for 
Demolition 

• Plutonium Finishing 
Plant Closure 

 DE-AC06-
96RL13200, 
C.2.2.1.2.5, 
DELIVERABLES, 
CD0450 
 
DE-AC06-
96RL13200, RL-
Composite, 3 

PFP Sub-Grade 
EE/CA 
Commitment: 
30 September 
2006 

      

CD0451 C.2.2.1.2.5.c 
DELIVERABLES 

WBS 4.1.2.2.5 
Disposition PFP 
Prepare PFP 
Facilities for 
Demolition 

• Plutonium Finishing 
Plant Closure 

 DE-AC06-
96RL13200, 
C.2.2.1.2.5, 
DELIVERABLES, 
CD0451 

RCRA Closure 
activities 
completed for 
each 241Z cell 
with RCRA 
permitted tanks
Commitment: 
30 September 
2006 

  DOE will allow 
staff 
transferring to 
PFP escorted 
access within 
the protected 
area pending 
security 
clearances. 

0503571 
Completed: 5 
October 2005

CD0452 C.2.2.1.2.5.c 
DELIVERABLES 

WBS 4.1.2.2.5 
Disposition PFP 
Prepare PFP 
Facilities for 
Demolition 

• Plutonium Finishing 
Plant Closure 

 DE-AC06-
96RL13200, 
C.2.2.1.2.5, 
DELIVERABLES, 
CD0452 

Disposition 
241Z process 
tanks as LLW 
or, if required, 
configured for 
removal during 
demolition 
Commitment: 
30 September 
2006 

  DOE will allow 
staff 
transferring to 
PFP escorted 
access within 
the protected 
area pending 
security 
clearances. 

0503571 
Completed: 5 
October 2005

CD0453 C.2.2.1.2.5.c 
DELIVERABLES 

WBS 4.1.2.2.5 
Disposition PFP 
Prepare PFP 
Facilities for 
Demolition 

• Plutonium Finishing 
Plant Closure 

 DE-AC06-
96RL13200, 
C.2.2.1.2.5, 
DELIVERABLES, 
CD0453 

CERCLA end 
point activities 
completed for 
process piping 
and cell 
penetration in 
four of the five 
241Z cells 
Commitment: 
30 September 
2006 

  DOE will allow 
staff 
transferring to 
PFP escorted 
access within 
the protected 
area pending 
security 
clearances. 

0503571 
Completed: 5 
October 2005

CD0454 C.2.2.1.2.5.c 
DELIVERABLES 

WBS 4.1.2.2.5 
Disposition PFP 
Prepare PFP 
Facilities for 
Demolition 

• Plutonium Finishing 
Plant Closure 

 DE-AC06-
96RL13200, 
C.2.2.1.2.5, 
DELIVERABLES, 
CD0454 

RCRA closure 
activities 
completed for 
the 241ZA 
sample 
glovebox 
Commitment: 
30 September 
2006 

  DOE will allow 
staff 
transferring to 
PFP escorted 
access within 
the protected 
area pending 
security 
clearances. 

0503571 
Completed: 5 
October 2005
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Contract Deliverables, continued
 

Reference 
ID 

SOW 
Section WBS Scope Responsibility Requirement Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
CD0455 C.2.2.1.2.5.c 

DELIVERABLES 
WBS 4.1.2.2.5 
Disposition PFP 
Prepare PFP 
Facilities for 
Demolition 

• Plutonium Finishing 
Plant Closure 

 DE-AC06-
96RL13200, 
C.2.2.1.2.5, 
DELIVERABLES, 
CD0455 

RCRA closure 
activities 
completed for 
the 241Z piping
Commitment: 
30 September 
2006 

  DOE will allow 
staff 
transferring to 
PFP escorted 
access within 
the protected 
area pending 
security 
clearances. 

0503571 
Completed: 5 
October 2005

CD0456 C.2.2.1.2.5.c 
DELIVERABLES 

WBS 4.1.2.2.5 
Disposition PFP 
Prepare PFP 
Facilities for 
Demolition 

• Plutonium Finishing 
Plant Closure 

 DE-AC06-
96RL13200, 
C.2.2.1.2.5, 
DELIVERABLES, 
CD0456 

Isolated 241Z 
utilities 
Commitment: 
30 September 
2006 

  DOE will allow 
staff 
transferring to 
PFP escorted 
access within 
the protected 
area pending 
security 
clearances. 

0503571 
Completed: 5 
October 2005

CD0457 C.2.2.1.2.5.c 
DELIVERABLES 

WBS 4.1.2.2.5 
Disposition PFP 
Prepare PFP 
Facilities for 
Demolition 

• Plutonium Finishing 
Plant Closure 

 DE-AC06-
96RL13200, 
C.2.2.1.2.5, 
DELIVERABLES, 
CD0457 

241Z cells 
stabilized and 
ventilation fans 
turned off 
Commitment: 
30 September 
2006 

  DOE will allow 
staff 
transferring to 
PFP escorted 
access within 
the protected 
area pending 
security 
clearances. 

0503571 
Completed: 5 
October 2005

CD0424 C.2.2.1.2.7.c 
DELIVERABLES 

WBS 4.1.2.2.7.1 
Interim Secure 
Storage Facility 
(ISSF) 
Install Interim 
Secure Storage 
Facility (ISSF) 

• Plutonium Finishing 
Plant Closure 

 DE-AC06-
96RL13200, 
C.2.2.1.2.7, 
DELIVERABLES, 
CD0424 

SEP NEPA 
Documentation
Commitment: 
30 September 
2006 
Planned: 30 
September 
2006 

      

CD0429 C.2.2.1.2.7.c 
DELIVERABLES 

WBS 4.1.2.2.7.1 
Interim Secure 
Storage Facility 
(ISSF) 
Install Interim 
Secure Storage 
Facility (ISSF) 

• Plutonium Finishing 
Plant Closure 

 DE-AC06-
96RL13200, 
C.2.2.1.2.7, 
DELIVERABLES, 
CD0429 

Demolition of 
five (5) DBT-
related ancillary 
facilities 
Commitment: 
30 September 
2006 
Planned: 30 
September 
2006 

  Identification 
of the five (5) 
required 
ancillary 
facilities to be 
demolished 
by 31 
October 
2005. 
Commitment
: 31 October 
2005 

0503266/06-
SES-0011 
Completed: 
1 November 
2005 

DOE will 
allow staff 
transferring 
to PFP 
escorted 
access within 
the protected 
area pending 
security 
clearances. 

0503571 
Completed: 
5 October 
2005 

 
CD0362 C.2.2.1.4.1.c 

DELIVERABLES 
WBS 4.1.2.4 
Balance of 200 
Area Facilities 
Cleanup 
Disposition 
Balance of the 
200 Area 
Facilities 

• Central Plateau D&D 
and River Corridor 
Closure 

 DE-AC06-
96RL13200, 
C.2.2.1.4.1, 
DELIVERABLES, 
CD0362 

Deactivated or 
dispositioned 
facilities as 
identified in the 
table below 
Commitment: 
30 September 
2006 
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Contract Deliverables, continued
 

Reference 
ID 

SOW 
Section WBS Scope Responsibility Requirement Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
CD0230 C.2.2.2.1.c 

DELIVERABLES 
WBS 4.1.2.8 
200 Area Waste 
Site Cleanup 
Remediate 200 
Area Waste 
Sites 

• Central Plateau D&D 
and River Corridor 
Closure 

 DOE/RL-89-10, 
C.2.2.2.1, 
DELIVERABLES, 
CD0230 

M-15-46B: 200 
Area chemical 
laboratory 
waste OUs 
feasibility study 
and proposed 
plan/proposed 
permit 
modification, 
including the 
past practice 
waste sites in 
the 200-LW-1 
and 200-LW-2 
200 area 
chemical 
laboratory 
groups. 
Commitment: 
30 September 
2006 
Planned: 30 
September 
2006 

      

CD0458 C.2.2.2.1.c 
DELIVERABLES 

WBS 4.1.2.8 
200 Area Waste 
Site Cleanup 
Remediate 200 
Area Waste 
Sites 

• Central Plateau D&D 
and River Corridor 
Closure 

 DE-AC06-
96RL13200, 
C.2.2.1.2.5, 
DELIVERABLES, 
CD0458 
 
DE-AC06-
96RL13200, RL-
Composite, 5 

Two U Plant 
Zone waste 
sites 
remediated 
under the 
remove, treat, 
and dispose 
alternative 
Commitment: 
30 September 
2006 

      

CD0459 C.2.2.2.1.c 
DELIVERABLES 

WBS 4.1.2.8 
200 Area Waste 
Site Cleanup 
Remediate 200 
Area Waste 
Sites 

• Central Plateau D&D 
and River Corridor 
Closure 

 DE-AC06-
96RL13200, 
C.2.2.1.2.5, 
DELIVERABLES, 
CD0459 
 
DE-AC06-
96RL13200, RL-
Composite, 6 

Model Groups 
2-7 
supplemental 
Sampling and 
Analysis Plans 
based on Tri-
Party 
collaboratively 
developed 
DQOs 
Commitment: 
30 September 
2006 

  TPA M-15 
Tentative 
Agreement 
signed by RL, 
EPA, and 
Ecology 
Commitment: 
30 March 
2006 

  

CD0460 C.2.2.2.1.c 
DELIVERABLES 

WBS 4.1.2.8 
200 Area Waste 
Site Cleanup 
Remediate 200 
Area Waste 
Sites 

• Central Plateau D&D 
and River Corridor 
Closure 

 DE-AC06-
96RL13200, 
C.2.2.1.2.5, 
DELIVERABLES, 
CD0460 
 
DE-AC06-
96RL13200, RL-
Composite, 8a 

Z-9 Trench 
slant borehole 
drilling and 
completion of 
sample analysis 
through data 
validation 
Commitment: 
30 September 
2006 

      

CD0461 C.2.2.2.1.c 
DELIVERABLES 

     DE-AC06-
96RL13200, 
C.2.2.1.2.5, 
DELIVERABLES, 
CD0461 
 
DE-AC06-
96RL13200, RL-
Composite, 8b 

Draft A 200-
PW-1 Remedial 
Investigation 
Report 
Commitment: 
30 September 
2006 
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Contract Deliverables, continued
 

Reference 
ID 

SOW 
Section WBS Scope Responsibility Requirement Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
CD0462 C.2.4.1.2.c 

DELIVERABLES 
WBS 4.1.4.1.2 
Transition FFTF 
Complex 
Transition 
FFTF Complex 

• FFTF Closure  DE-AC06-
96RL13200, 
C.2.4.1.2, 
DELIVERABLES, 
CD0462 
 
DE-AC06-
96RL13200, RL-
Composite, 10 

IDS vessel, 
process loop, 
storage tank (T-
43) drained to 
the maximum 
extent practical 
and sodium 
transferred to 
the Sodium 
Storage Facility
Commitment: 
30 September 
2006 

      

CD0071 C.2.6.4.c 
DELIVERABLES 

WBS 4.1.6.4 
100 Area 
Groundwater 
Remediation 
Remediate 100-
HR-3 
Groundwater 

• Soil and Water 
Remediation/Groundwater 
Vadose Zone and WSCF

 DE-AC06-
96RL13200, 
C.2.6.4, 
DELIVERABLES, 
CD0071 
 
DE-AC06-
96RL13200, RL-
030, 1a(1)a 

100 HR-3 H 
Area remedial 
action 
objectives 
attained. 
Commitment: 
30 September 
2006 
Planned: 30 
September 
2006 

      

CD0385 C.2.6.4.c 
DELIVERABLES 

WBS 4.1.6.5 
Groundwater 
Remediation 
Technologies 
Implement 
Groundwater 
Remediation 
Technologies 

• Soil and Water 
Remediation/Groundwater 
Vadose Zone and WSCF

 DE-AC06-
96RL13200, 
C.2.6.4, 
DELIVERABLES, 
CD0385 
 
DE-AC06-
96RL13200, RL-
030, 1a(3)b 

100-NR-2 
passive aquifer 
barrier installed
Commitment: 
30 September 
2006 
Planned: 30 
September 
2006 
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Contract Deliverables, continued
 

Reference 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed
Spent Nuclear Fuel Project Update to Final 

Safety Analysis Report (SAR) Including 
Hazard Analysis Data (Annual) 

CD0076 C.3.1.2.c 
DELIVERABLES 

WBS 4.1.1.1.8 
100K Safe & 
Compliant 
Maintain and 
Update Safety 
Basis and 
Authorization 
Agreement for 
SNF Facilities  
 
WBS 4.2.1.1 
CSB (FY 2005) 
(Completed 
FY05) 
Maintain Safe & 
Compliant 
Canister 
Storage 
Building 
Facility 
Operations 
(thru FY2005)  
 
WBS 4.2.1.1 
CSB (FY 2005) 
(Completed 
FY05) 
Maintain Safe & 
Compliant 
Canister 
Storage 
Building 
Facility 
Operations 
(thru FY2005)  
 
WBS 4.2.1.1 
CSB (FY 2005) 
(Completed 
FY05) 
Maintain Safe & 
Compliant 
Canister 
Storage 
Building 
Facility 
Operations 
(thru FY2005) 

• K Basins Closure  DE-AC06-
96RL13200, 
C.3.1.2, 
DELIVERABLES, 
CD0076 Spent Nuclear 

Fuel Project 
Update to Final 
Safety Analysis 
Report (SAR) 
Including 
Hazard Analysis 
Data (FY 2006)
Planned: 30 
September 
2006 

      

Authorization Agreement for Solid Waste 
Operations Complex (SWOC) - includes CWC 
& LLBG, WRAP and T Plant (review annually 

and update as necessary) 

CD0442 C.3.2.1.c 
DELIVERABLES 

WBS 4.2.2 
Central Waste 
Complex (CWC) 
Maintain Safe & 
Compliant 
Central Waste 
Complex 
Facility 
Operations 

• Solid Waste 
Stabilization and 
Disposition 

 DE-AC06-
96RL13200, 
C.3.2.1, 
DELIVERABLES, 
CD0442 
 
DE-AC06-
96RL13200, H.41

Authorization 
Agreement for 
SWOC Review 
(2006) 
Planned: 19 
October 2006 
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Contract Deliverables, continued
 

Reference 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
CD0391 C.3.4.1.c 

DELIVERABLES 
WBS 4.2.13 
WSD Project 
Management 
Provide Waste 
Management 
Services 

• Solid Waste 
Stabilization and 
Disposition 

 DOE/RL-89-10, 
C.3.4.1, 
DELIVERABLES, 
CD0391 

M-016-093: 
Workplan for 
preparation of 
TRU/TRUM 
waste. 
Commitment: 
30 September 
2006 
Planned: 30 
September 
2006 

      

Submittal of Department of Natural 
Resources Land Lease Monitoring Report 

(Monthly) 

CD0108 C.3.9.1.c 
DELIVERABLES 

WBS 4.2.7 300 
Area Liquid 
Effluent 
Facilities 
Maintain Safe & 
Compliant 300 
Area TEDF 
Operations 

• Solid Waste 
Stabilization and 
Disposition 

 DE-AC06-
96RL13200, 
C.3.9.1, 
DELIVERABLES, 
CD0108 Submittal of 

Department of 
Natural 
Resources Land 
Lease 
Monitoring 
Report (2006, 
August) 
Planned: 29 
September 
2006 

      

CD0394 C.3.10.3.c 
DELIVERABLES 

WBS 4.2.11 
TRU Retrieval 
Retrieve 
Suspect TRU 
from LLBG 

• Solid Waste 
Stabilization and 
Disposition 

 DE-AC06-
96RL13200, 
C.3.10.3, 
DELIVERABLES, 
CD0394 
 
DE-AC06-
96RL13200, RL-
013-2, 2(4) 

4200 cubic 
meters 
(cumulative) of 
suspect TRU 
retrieved 
Commitment: 
30 September 
2006 
Planned: 30 
September 
2006 

      

CD0399 C.3.11.1.c 
DELIVERABLES 

WBS 4.2.10 
MLLW 
Treatment 
Treat MLLW 

• Solid Waste 
Stabilization and 
Disposition 

 DE-AC06-
96RL13200, 
C.3.11.1, 
DELIVERABLES, 
CD0399 
 
DE-AC06-
96RL13200, RL-
013-2, 1a(4) 

5600 cubic 
meters 
(cumulative) of 
MLLW treated 
or disposed. 
Commitment: 
30 September 
2006 
Planned: 30 
September 
2006 

      

RH/CH and Large Container progress report 
(Annual) 

CD0400 C.3.11.1.c 
DELIVERABLES 

WBS 4.2.10 
MLLW 
Treatment 
Treat MLLW 

• Solid Waste 
Stabilization and 
Disposition 

 DE-AC06-
96RL13200, 
C.3.11.1, 
DELIVERABLES, 
CD0400 

RH/CH and 
Large Container 
progress report 
(2006) 
Planned: 30 
September 
2006 
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Contract Deliverables, continued
 

Reference 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed
Performance Analyses and Identification of 

Recurring Occurrences (Quarterly)  
CD0401 C.4.2.11.c 

DELIVERABLES 
WBS 4.3.1.6 
Emergency 
Preparedness 
Emergency 
Preparedness 

• Safety & Health  DE-AC06-
96RL13200, 
C.4.2.11, 
DELIVERABLES, 
CD0401 

Performance 
Analyses and 
Identification of 
Recurring 
Occurrences (FY 
2006, 3rd 
Quarter) 
Planned: 20 
October 2006 

      

CD0463 C.4.2.25.c 
DELIVERABLES 

WBS 4.3.3.3 
Electrical 
System 
Reliability 
Projects 
Provide 
Electrical 
System 
Upgrades 

• Closure Services and 
Infrastructure 

 DE-AC06-
96RL13200, 
C.4.2.25, 
DELIVERABLES, 
CD0463 
 
DE-AC06-
96RL13200, RL-
Composite, 9a 

230 kV A-8 
Substation 
replacement 
construction 
completed 
Commitment: 
30 September 
2006 

      

CD0464 C.4.2.25.c 
DELIVERABLES 

WBS 4.3.3.3 
Electrical 
System 
Reliability 
Projects 
Provide 
Electrical 
System 
Upgrades 

• Closure Services and 
Infrastructure 

 DE-AC06-
96RL13200, 
C.4.2.25, 
DELIVERABLES, 
CD0464 
 
DE-AC06-
96RL13200, RL-
Composite, 9b 

13.8 kV 
distribution line 
between A-8 
(251W) and A-7 
(151KW) 
installed 
Commitment: 
30 September 
2006 

      

Nuclear Material Accountability Transaction 
Data Report (Monthly) 

CD0114 C.4.2.41.c 
DELIVERABLES 

WBS 4.3.5.6 
Material Control 
and 
Accountability 
Material 
Control and 
Accountability 

• Safety & Health  DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLES, 
CD0114 

Nuclear Material 
Accountability 
Transaction Data 
Report (FY2006 
September) 
Planned: 12 
October 2006 

      

Nuclear Material Balance Report (Monthly) CD0115 C.4.2.41.c 
DELIVERABLES 

WBS 4.3.5.6 
Material Control 
and 
Accountability 
Material 
Control and 
Accountability 

• Safety & Health  DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLES, 
CD0115 

Nuclear Material 
Balance Report 
(FY2006 
September) 
Planned: 15 
October 2006 

      

Protective Force Strength Report (Quarterly)CD0122 C.4.2.41.c 
DELIVERABLES 

WBS 4.3.5.1 
Protective 
Forces 
Hanford Patrol 

• Safety & Health  DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLES, 
CD0122 

Protective Force 
Strength Report 
(2006 4th 
Quarter) 
Planned: 20 
October 2006 
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Contract Deliverables, continued
 

Reference 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed
Quarterly Category of Ending Inventory 

Report 
CD0120 C.4.2.41.c 

DELIVERABLES 
WBS 4.3.5.6 
Material Control 
and 
Accountability 
Material 
Control and 
Accountability 

• Safety & Health  DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLES, 
CD0120 

Quarterly 
Category of 
Ending Inventory 
Report (2006 4th 
Quarter) 
Planned: 15 
October 2006 

      

Quarterly Classification Officers Report  CD0119 C.4.2.41.c 
DELIVERABLES 

WBS 4.3.5.3 
Information 
Security 
Information 
Security 

• Safety & Health  DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLES, 
CD0119 

Quarterly 
Classification 
Officers Report 
(2006 4th 
Quarter) 
Planned: 20 
October 2006 

      

Status Report on DOE Findings (Quarterly) CD0116 C.4.2.41.c 
DELIVERABLES 

WBS 4.3.5.7 
Safeguards & 
Security 
Program 
Management 
Safeguards & 
Security 

• Safety & Health  DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLES, 
CD0116 

Status Report on 
DOE Findings - 
4th Quarter 
FY2006 
Planned: 10 
October 2006 

      

Solid Waste Landfill Monitoring Report 
(Annual) 

CD0123 C.4.2.42.c 
DELIVERABLES 

WBS 4.3.1.1.5 
Dry Waste 
Disposition 
Sanitary Waste 
Disposal 

• Closure Services and 
Infrastructure 

 DE-AC06-
96RL13200, 
C.4.2.42, 
DELIVERABLES, 
CD0123 

Solid Waste 
Landfill 
Monitoring 
Report (2006) 
Planned: 30 
September 2006

      

Hanford Site 10-Year Load Forecast (Annual)CD0125 C.4.2.50.c 
DELIVERABLES 

WBS 4.3.1.1.1 
Electrical 
Utilities 
Utilities 
Operations and 
Maintenance--
Electrical 
Utilities 

• Closure Services and 
Infrastructure 

 DE-AC06-
96RL13200, 
C.4.2.50, 
DELIVERABLES, 
CD0125 

Hanford Site 10-
Year Load 
Forecast (2006)
Planned: 30 
September 2006

      

200E, 200W, 400 Area Drinking Water Report 
(Monthly) 

CD0300 C.4.2.52.c 
DELIVERABLES 

WBS 4.3.1.1.3 
Water 
Compliance and 
Sampling 
Utilities 
Operations and 
Maintenance--
Water 
Compliance 
and Sampling 

• Closure Services and 
Infrastructure 

 DE-AC06-
96RL13200, 
C.4.2.52, 
DELIVERABLES, 
CD0300 

200E, 200W, 400 
Area Drinking 
Water Report 
(2006, 
September) 
Planned: 10 
October 2006 

      

Closure/Post-Closure Cost Estimate (Annual)CD0145 C.5.1.1.c 
DELIVERABLES 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory Compliance  WA780008967, 
Permit Condition 
II.H.1. (Sept. 94)
 
WA780008967, 
Permit Condition 
II.H.2. (Sept. 94)
 
DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABLES, 
CD0145 

Closure/Post-
Closure Cost 
Estimate (2006)
Planned: 17 
October 2006 
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Contract Deliverables, continued
 

Reference 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed
National Pollutant Discharge Elimination 

System Discharge Monitoring Report 
(Monthly) 

National Pollutant 
Discharge 
Elimination 
System 
Discharge 
Monitoring 
Report (2006, 
August) 
Planned: 25 
September 2006

      

CD0288 C.5.1.1.c 
DELIVERABLES 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory Compliance  DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABLES, 
CD0288 

National Pollutant 
Discharge 
Elimination 
System 
Discharge 
Monitoring 
Report (2006, 
September) 
Planned: 25 
October 2006 

      

Quarterly RCRA Permit Class I Modification 
Notification 

CD0154 C.5.1.1.c 
DELIVERABLES 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory Compliance  WA780008967, 
Permit Condition 
I.C.3 
 
DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABLES, 
CD0154 

Quarterly RCRA 
Permit Class I 
Modification 
Notifications 
(2006 4th 
Quarter) 
Planned: 1 
October 2006 

      

Quarterly Update of the Startup Notification 
Report for Fluor Hanford Managed Facilities 

CD0293 C.5.1.3.c 
DELIVERABLES 

WBS 4.4.3.7 
Nuclear Safety 
Nuclear Safety 

• Regulatory Compliance  DE-AC06-
96RL13200, 
C.5.1.3, 
DELIVERABLES, 
CD0293 

Quarterly Update 
of the Startup 
Notification 
Report for Fluor 
Hanford 
Managed 
Facilities (2006 
4th Quarter) 
Planned: 20 
October 2006 

      

Conference Management Report (Quarterly) CD0270 C.5.3.1.c 
DELIVERABLES 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES, 
CD0270 

Conference 
Management 
Report (2006 4th 
Quarter) 
Planned: 10 
October 2006 
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Contract Deliverables, continued
 

Reference 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed
Contract Funds Status Report (Monthly) 

Contract Funds 
Status Report 
(August FY06) 
Planned: 29 
September 2006

      
CD0179 C.5.3.1.c 

DELIVERABLES 
WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES, 
CD0179 

Contract Funds 
Status Report 
(September 
FY06) 
Planned: 1 
October 2006 

      

U.S. Department of Labor Form 5500 - Annual 
Return of Fiduciary of Employer Benefit Trust 

(Annual) 

CD0177 C.5.3.1.c 
DELIVERABLES 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES, 
CD0177 
 
DE-AC06-
96RL13200, J, 
APP. B, 4.3.2B(2)

U.S. Department 
of Labor Form 
5500 - Annual 
Return of 
Fiduciary of 
Employer Benefit 
Trust (2006) 
Planned: 15 
October 2006 

      

Depreciation Charges (Monthly) CD0271 C.5.3.1.c 
DELIVERABLES 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES, 
CD0271 

Depreciation 
Charges (FY2006 
September) 
Planned: 10 
October 2006 

      

Erroneous Payment Report (Quarterly) CD0273 C.5.3.1.c 
DELIVERABLES 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES, 
CD0273 

Erroneous 
Payment Report 
(FY2006 4th 
Quarter) 
Planned: 15 
October 2006 

      

Financial Information System (FIS) 
Management & Reporting System (MARS) 

(Month-End Deadlines) 

CD0173 C.5.3.1.c 
DELIVERABLES 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES, 
CD0173 Financial 

Information 
System (FIS) 
Management & 
Reporting System 
(MARS) (FY2006 
September) 
Planned: 10 
October 2006 

      

Fiscal Year 200X Year-End Requirements and 
FY200X Planning Requirements (Annual) 

CD0279 C.5.3.1.c 
DELIVERABLES 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES, 
CD0279 

Fiscal Year 200X 
Year-End 
Requirements 
and FY200X 
Planning 
Requirements 
(FY2006) 
Planned: 30 
September 2006
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Contract Deliverables, continued
 

Reference 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed
Fiscal Year 200X Travel Target Report 

(Quarterly) [include FY200X Travel Target for 
following year in 4th Quarter Report] 

CD0277 C.5.3.1.c 
DELIVERABLES 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES, 
CD0277 Fiscal Year 2006 

Travel Target 
Report (4th 
Quarter) 
Planned: 23 
October 2006 

      

Fluor Hanford, Inc., Cost Submittal FHXXXX 
(Monthly) 

CD0281 C.5.3.1.c 
DELIVERABLES 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES, 
CD0281 

Fluor Hanford, 
Inc., Cost 
Submittal 
FHXXXX (FY2006 
September) 
Planned: 10 
October 2006 

      

Multi Employer Pension Plan Actuarial 
Valuation Report (Annual) 

CD0406 C.5.3.1.c 
DELIVERABLES 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES, 
CD0406 

Multi Employer 
Pension Plan 
Actuarial 
Valuation Report 
(2006) 
Planned: 30 
September 2006

      

Annual Report on Contractor Workforce 
Restructuring 

CD0309 C.5.3.4.c 
DELIVERABLES 

WBS 4.4.3.14 
Work Force 
Services 
Contract 
Reporting 
(Human 
Resources) 

• Workforce Services  DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES, 
CD0309 

Annual Report on 
Contractor 
Workforce 
Restructuring 
(2006) 
Planned: 14 
October 2006 

      

Procurement Balanced ScoreCard (Annual) CD0290 C.5.3.4.c 
DELIVERABLES 

WBS 4.3.1.7.8 
Acquisition and 
Materials 
Management 
Contract 
Reporting 
(Acquisitions) 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES, 
CD0290 

Procurement 
Balanced 
ScoreCard 
(FY2006) 
Planned: 15 
October 2006 

      

EEO-1 Report - Required by and sent to the 
U.S. Department of Labor (Annual) 

CD0272 C.5.3.4.c 
DELIVERABLES 

WBS 4.4.3.14 
Work Force 
Services 
Contract 
Reporting 
(Human 
Resources) 

• Workforce Services  DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES, 
CD0272 

EEO-1 Report - 
Required by and 
sent to the U.S. 
Department of 
Labor (FY2006) 
Planned: 30 
September 2006

      

Internal Audit Quarterly Status Report CD0285 C.5.3.4.c 
DELIVERABLES 

WBS 4.4.3.5 
Internal Audit 
Contract 
Reporting 
(Internal Audit) 

• Internal Audit  DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES, 
CD0285 

Internal Audit 
Quarterly Status 
Report (4th 
Qurarter FY 2006)
Planned: 20 
October 2006 
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Contract Deliverables, continued
 

Reference 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed
Make-or-Buy Plan (Annual update) CD0189 C.5.3.4.c 

DELIVERABLES 
WBS 4.4.5 
Project 
Operations 
Support 
Contract 
Reporting 
(POC) 

• Project Operations 
Center 

 DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES, 
CD0189 

Make-or-Buy Plan 
(2006) 
Planned: 30 
September 2006

      

Report of Compensation (Forms DOE-F-
3230.6a and DOE-E-3230.6b) (Annual) 

CD0295 C.5.3.4.c 
DELIVERABLES 

WBS 4.4.3.14 
Work Force 
Services 
Contract 
Reporting 
(Human 
Resources) 

• Workforce Services  DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES, 
CD0295 

Report of 
Compensation 
(Form DOE-F-
3230.6a) 
(FY2006) 
Planned: 5 
October 2006 

      

VETS-100 Report - Required by and sent to 
the U.S. Department of Labor (Annual) 

CD0298 C.5.3.4.c 
DELIVERABLES 

WBS 4.4.3.14 
Work Force 
Services 
Contract 
Reporting 
(Human 
Resources) 

• Workforce Services  DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES, 
CD0298 

VETS-100 Report 
- Required by and 
sent to the U.S. 
Department of 
Labor (FY2006) 
Planned: 30 
September 2006

      

 


